
C-GLFER-Little Manistee River SLB and 

Trap, Manistee County, MI
Invasive Species Focus Area

                            The Preliminary Restoration Plan (PRP) was approved in FY13 and detailed feasibility 
studies were initiated in FY14. Data gathering, hydraulic modeling, site selection, alternative evaluation and 
conceptual design activities will continue in FY16, along with preparation of an integrated Detailed Project 
Report (DPR) and Environmental Assessment (EA).  Upon completion of the Feasibility phase, the Project 
Partnership Agreement (PPA) will be prepared. Upon approval and execution of the PPA in FY17, detailed 
design activities would commence in FY18, followed by award of a construction contract in FY19.

                                       Great Lakes Fishery Commission (GLFC) and the Michigan Department of Natural 
Resources (MDNR)

                                 The Little Manistee River Sea Lamprey Barrier and Trap project is located in Manistee 
County, Michigan. The potential barrier site is located at the State of Michigan weir station.
Project Location:

                                      The purpose of the project is to integrate a permanent attractant water trap with the 
construction of a new barrier on the Little Manistee River, which would enhance sea lamprey control through 
the removal of additional spawning-phase sea lampreys, and the enhancement of spawning-phase sea 
lamprey assessment. The State of Michigan operates a permanent salmonid egg take station for chinook 
salmon and steelhead trout on the Little Manistee River. The weir does not prevent the upstream migration of 
sea lampreys, requiring upstream treatment with lampricide on a regular basis. Portable assessment traps 
are used in the Little Manistee River to capture spawning-phase sea lampreys, but the proportion of the 
spawning population captured remains low. Historically, permanent traps integrated with barriers and using 
attractant water have performed more effectively than portable traps.  This project is authorized under Section 
506 of WRDA 2000, as amended - Great Lakes Fishery and Ecosystem Restoration (GLFER).

Project Description:
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Project Milestones

Estimated Project Costs

2,500,000Total

840,000

1,660,000

Non-Federal

Federal

Submit feasibility report to LRD:

Award construction contract:

Non-federal Partner:

                                Portable assessment traps are used in the Little Manistee River to capture spawning-
phase sea lampreys, but the proportion of the spawning population captured remains low. Historically, 
permanent traps integrated with barriers and using attractant water have performed more effectively than 
portable traps.

Project Status:

Point of Contact

Carl Platz, 616-842-5510  ext 25521, 
Carl.A.Platz@usace.army.mil

Project Benefits:

Advertise construction contract:

January 2016


